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From: Nancy Rumril/R9/USEPA/US
To: Kate Rao/R9/USEPA/US@EPA,

Nancy

Nancy Rumrill

Environmental Engineer

U.S. Environmental Protection Agency, Region 9

Ground Water Office (WTR-9)

Phone (415) 972-3293

----- Forwarded by Nancy Rumrill/R9/USEPA/US on 01/07/2013 03:14 PM -----

From: Craig Glenn <glenn@apps.soest.hawaii.edu>

To: David Albright/R9/USEPA/US@EPA, Joanna L Seto <joanna.seto@doh.hawaii.gov>, Nancy
Rumrill/R9/USEPA/US@EPA,

Date: 12/24/2012 12:57 AM

Subject: Lahaina Project Mod 4 Revision

Dear David and Joanna,

As we discussed on Friday, and as revised below and in the attached, we ask
the EPA and the HDOH to provide the additional funds still required to
complete the final phase of the Lahaina Tracer Project. These funds are
needed to complete new aspects of the study, to complete our tracer dye
interpretations and groundwater modeling as based on existing, incoming and
planned new data, and to produce the final report.

Approximately $66,000 additional support was made available to UH in
Modifications 2 and 3 to support extended field operations and dye monitoring,
and we appreciate the opportunity to collect that data. However, because the
tracer test interpretation, numerical modeling and final report required that
the peak of the breakthrough curve be reached (late April, 2012) and a
declining limb be well established (which began July, 2012), these portions of
interpretative work of the project could not be completed during the period in
which they were funded (5/17/11 to 9/30/11). Instead, the protracted rates of
tracer dye output/recovery and the very slow elution of the tracer
breakthrough curves created new additional work and delayed the tracer
interpretations, thereby leaving the important tasks of the final tracer and
groundwater modeling interpretation segments effectively unfunded since the
allocated funds had expired. In summary, a tracer test that was initially
expected to take no more than a few months has now been ongoing for more than
1.5 years, and will continue for several months more. These delays
necessitated the collection and analysis of more than 900 additional samples
in excess of that predicted or funded (assuming that field work would have
ended on October 31, 2011 approximately two months before the original report
due date), synthesizing and writing results into two differing project reports
(with revisions) rather than the one stipulated, and adding numerous
additional conference calls and data updates. The extended dye-release rates
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have also increased the probability of dye degradation, making additional
analytical work necessary to investigate and incorporate into the tracer
modeling results as well. To make up for the shortfalls and to complete the
new work generated by the project and its new report, we estimate that 2
months support for Robert Whittier plus modest travel and supplies for a total
of $15,560 are required to satisfactorily complete the study. A detailed
explanation of the work required is included in the attached statements of
work and budget; this work will include collection and analyses of a new suite
of samples from coastal monitoring wells (Task 8), evaluation of samples for
Deaminoalkylated Sulpho-Rhodamine-B (Task 9), and finalizing the tracer test
and groundwater modeling interpretations as based on all the existing and new
incoming data involved (Task 10). A final project report (including final
review and revision) will be completed by June 30, 2012.

We appreciate your understanding of the unpredicted complications that arose
over the course of the study, and for the opportunity to complete this
important project.

Sincerely,

Craig

Craig R. G1lenn, PhD

Professor of Geology & Geophysics | University of Hawaii

School of Ocean and Earth Science and Technology

1680 East-West Rd. POST Bldg. 701 | Honolulu, HI 96822
glenn@scest.hawaii.edu | Office: 808-956-2200 Cell: 808-394-5155
www.soest.hawaii.edu/GG/FACULTY/glenn
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